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ATTACHMENT 7:  SCHEDULE  
 

The attached schedule provides a detailed and realistic timeline for each task shown 

on the work plan and budget.  

 

(1)  Readiness to proceed. 

The overall Water Recharge Project is currently out to bid, with a bid opening date of July 25, 2012.  

Construction is scheduled to begin in mid-August 2012.  The District anticipates that construction of 

the pipeline and recharge basins will take a minimum of eight months and a maximum of eleven months 

to construct.  This puts construction completion between April and June 2013.  Water deliveries are 

anticipated to commence immediately upon completion of construction.  Thus, the required monitoring 

well is needed to be fully constructed as soon as possible in order to reap the desired benefits and stand 

ready to be constructed. 

 

The project needs full design, but the District is already in conversation with a design engineering firm 

and has been working with the USGS on the well design.  It is possible that the same contractor 

constructing the Water Recharge project could also be retained to construct the well, thereby providing 

a seamless process and an expeditious route to project completion. 

 

(2)  Environmental and other permits. 

The project is categorically exempt under CEQA.  Therefore, the District will prepare a Notice of 

Exemption, file it with the San Bernardino County Clerk of the Board and provide record to DWR. 

 

The District has consulted with all agencies and no permits are required for the Water Recharge 

Monitoring Well project. 

 

As necessary and appropriate as a part of the project, the District will complete the attached Well 

Completion Report (attached) to DWR’s specifications. 

 

(3)  Explanation of obstacles to be resolved to keep program on schedule. 

Other than funding, there are no obstacles that need to be resolved in order to keep the program on 

schedule.  Should the District’s overall Water Recharge Project be delayed that could delay the 

construction of the monitoring well; but does not necessarily have to cause delay. 

(4)  Explanation of how the schedule was derived. 

The schedule was derived based on the schedule associated with the District’s overall Water Recharge 

Project is currently out to bid, with a bid opening date of July 25, 2012.  Without completion of this 

project, there is less to monitor and the overall project will not garner the desired benefits. 
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Construction for the overall Water Recharge Project is scheduled to begin in mid-August 2012.  The 

District anticipates that construction of the pipeline and recharge basins will take a minimum of eight 

months and a maximum of eleven months to construct.  It is anticipated that the Water Recharge 

project will be complete between April and June 2013.  Water deliveries are anticipated to commence 

immediately upon completion of construction.   

 
Schedule Summary Table 

Activity Duration  Start Date End Date 

Design Well  30 days Mon 4/1/13 Fri 5/10/13 

Advertise & Bid 30 days Mon 5/13/13 Fri 6/21/13 

Construct Well  90 days Mon 6/24/13 Fri 10/25/13 

Well Equipping 45 days Mon 10/28/14 Fri 12/27/13 

Well Development and Testing 30 days Mon 10/27/14  Fri 2/7/14 

Project Completion  February 7, 2014 

 


